## **Project Planning Phase**

## Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

| Date          | 6 March 2025                             |
|---------------|------------------------------------------|
| Team ID       | SWTID1741280354158006                    |
| Project Name  | FitFlex: Your Personal Fitness Companion |
| Maximum Marks | 5 Marks                                  |

## **Product Backlog, Sprint Schedule, and Estimation (4 Marks)**

Use the below template to create product backlog and sprint schedule

| Sprint   | Functional<br>Requirement<br>(Epic) | User Story<br>Number | User Story / Task                                                  | Story<br>Points | Priority | Team<br>Member<br>s |
|----------|-------------------------------------|----------------------|--------------------------------------------------------------------|-----------------|----------|---------------------|
| Sprint-1 | UI Setup                            | USN-1                | Set up React.js project structure with necessary dependencies      | 7               | High     | Bhanu               |
| Sprint-1 | Home Page &<br>Navigation           | USN-2                | Create a homepage where users can browse by body part or equipment | 7               | High     | Bhanu               |
| Sprint-1 | API Integration                     | USN-3                | Fetch exercise data from ExerciseDB API & display body parts       |                 | High     | Bhanu               |
| Sprint-2 | Exercise Listing                    | USN-4                | List exercises dynamically based on body part selection            | 7               | High     | Bhanu               |
| Sprint-2 | Exercise Details Page               | USN-5                | Create a detailed page for each selected exercise                  | 7               | High     | Bhanu               |
| Sprint-2 | Filtering Feature                   | USN-6                | Enable filtering of exercises based on equipment used              | 6               | High     | Bhanu               |
| Sprint-3 | UI Enhancement                      | USN-7                | Improve UI/UX with React Icons and better styling                  | 10              | Medium   | Bhanu               |
| Sprint-3 | Error Handling                      | USN-8                | Implement error handling for failed API requests                   | 10              | Medium   | Bhanu               |
| Sprint-4 | Search Feature                      | USN-9                | Allow users to search exercises by keyword                         | 10 High         |          | Bhanu               |
| Sprint-4 | Responsive<br>Design                | USN-10               | Ensure responsiveness for mobile & tablet views                    | 10              | Medium   | Bhanu               |

## **Project Tracker, Velocity & Burndown Chart: (4 Marks)**

| Sprint   | Total<br>Story<br>Points | Duration | Sprint Start<br>Date | Sprint End<br>Date (Planned) | Story Points<br>Completed<br>(as on<br>Planned End<br>Date) | Sprint Release<br>Date (Actual) |
|----------|--------------------------|----------|----------------------|------------------------------|-------------------------------------------------------------|---------------------------------|
| Sprint-1 | 20                       | 6 Days   | 1 Mar 2025           | 2 Mar 2025                   | 20                                                          | 2 Mar 2025                      |
| Sprint-2 | 20                       | 6 Days   | 3 Mar 2025           | 4 Mar 2025                   | 20                                                          | 4 Mar 2025                      |
| Sprint-3 | 20                       | 6 Days   | 5 Mar 2025           | 6 Mar 2025                   | 20                                                          | 6 Mar 2025                      |
| Sprint-4 | 20                       | 6 Days   | 7 Mar 2025           | 8 Apr 2025                   | 20                                                          | 8 Apr 2025                      |